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Report to the Federal Communications Commission on Carrier Efforts Toward Attaining
Digital TTY Accessibility, and the Status of the Various Technological Solutions, as
Provided by CC Docket No. 94-102, In the Matter of Revision of the Commission’s Rules
To Ensure Compatibility with Enhanced 911 Emergency Calling Systems

RSA 1 Limited Partnership d/b/a Cellular 29 Plus (“Cellular 29"), by its attorneys,
pursuant to the Federal Communications Commission’s (“Commission”) Fourth Report and
Order in CC Docket No. 94-102," hereby files a Quarterly Report for the quarter ending
September 30, 2001, detailing its efforts towards attaining digital TTY accessibility, and the
status of the various technological solutions that will help it attain that goal.

In the Fourth Report and Order the Commission established December 31, 2001 as the
new deadline for carriers operating digital wireless systems to have obtained all software
upgrades and equipment necessary to make their systems capable of transmitting 911 calls from
TTY devices. It further established June 30, 2002 as the deadline for carriers to integrate, test
and deploy the technology in their systems in conjunction with the public safety community. In
order to be assured that the aforementioned deadlines will be met without complication, the
Commission required digital wireless carriers to submit Quarterly Reports fifteen days after the
end of each quarter.” Cellular 29 now files this instant report with the Commission.

1. Carrier Background

Cellular 29 provides analog CMRS wireless service in the Iowa 1 - Mills RSA.* Cellular
29 currently does not offer digital service in the above-referenced markets. As such, Cellular 29
has the ability to route, and will route calls to a TRS provider via the 911 dialing code over its
analog network. Cellular 29, however, intends to upgrade its network to provide digital wireless
service in the near future, and as such is exploring issues related to providing TTY access to 911
over digital wireless service, including its ability to comply with the implementation deadlines
established in the Fourth Report and Order. Specifically, Cellular 29 has requested and is
evaluating information from potential infrastructure providers to determine their ability to meet
the Commission’s deadlines.

'In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems, Fourth Report and Order, CC Docket No. 94-102,
15 FCC Red 25216, 65 Fed. Reg. 82293 (December 28, 2000), (“Fourth Report and Order”).

Id.

3Station KNKN649 (CMA412B).
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II. Access to E911 Through TTY Devices

The Commission should be aware that presently Cellular 29 owns only the cell site
infrastructure serving its market and obtains switching service from a Motorola switch owned
and operated by Alltel. Cellular 29 has requested an update from Alltel as to the status of its
software implementation deployment and whether or not it is on schedule to meet the
Commission’s December 31, 2001 deadline. Cellular 29 also requested this information from
Motorola. Motorola’s response is appended hereto as Exhibit A. Cellular 29 is not
independently capable of verifying the information presented therein, but has no reason to
believe it is not accurate.

Finally, the primary handset providers to Cellular 29 are Motorola and Nokia. Cellular 29
requested that its handset manufacturers provide information on their progress in achieving full
compliance with the Commission’s rules from the standpoint of providing TTY-compatible
digital handsets in sufficient time to allow for testing and compliance with the applicable in-
service deadlines. Motorola’s response is appended hereto as Exhibit A. Cellular 29 is not
independently capable of verifying the information presented therein, but has no reason to
believe it is not accurate. Cellular 29 has not yet received a response to its query from Nokia,
and therefore cannot report on its development activities. In the past, however, Nokia provided
this information directly to the Commission in its own quarterly report. Cellular 29 presumes
that Nokia will follow the same procedure for this quarter.

The appended Motorola information is respectfully submitted in response to these issues,
as required in the Commission’s Fourth Report and Order (rel. Dec 14, 2000).

A. Development Activities

(1) Network Infrastructure Software Development

(2) Handset Development and Testing Plans

(3) Beta Testing and Lab Testing

(4) Release and General Availability to Carriers of Network Infrastructure Software
(5) Availability to Carriers of Full Acceptance Test Units

(6) Efforts Toward Achieving Digital Wireless Solution Compatibility With Enhanced
TTY Devices

B. Testing and Deployment Activities

(7) Carrier Coordination of Testing With PSAP

(8) Carrier Testing Activities, Including Field Testing, Consumer End-to-end Testing,
and Other Necessary Tests

9) Retail Availability of Necessary Consumer Equipment
(10)  Geographic Scope of Network Infrastructure Deployment
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Cellular 29 does not presently offer digital service and therefore has not undertaken any
testing and/or deployment on its network as of this date.

Respectfully Submitted,

RSA 1 Limited Partnership d/b/a/
Cellular 29 Plus

October 15, 2001 /s/ Michael K. Kurtis
Michael K. Kurtis
Anna E. Ward

It’s Attorneys

Kurtis & Associates, P.C.
2000 M Street N.W.
Suite 600

Washington, D.C. 20036
(202) 328-4500
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MOTOROLA
TTY COMPATIBILITY DEVELOPMENT STATUS REPORT
rd
3" Quarter 2001
Product Standard Status Milestones Progress

CDMA 1S 127-3 Integration & IOT: June 2001 Planning to participate in November
Handset IS 733-2 System Test Ul: October 2001 ATIS testing with Sprint.

ROM: December 2001

SA: 1Q 2002
GSM TS 26.226 Integration & Ul: October 2001 Mobile to Mobile calls are
Handset TS 26.230 System Test IOT: October 2001 functional. Optimization activities

TR 26.231 ROM: December 2001 are on-going. 10T will start in

SA: 1Q 2002 October.
iDEN Beta in customer’s | On plan
Handset lab
TDMA IS 823-A Integration & IOT: September 2001 Tested at AWS in Naperville, IL
Handset IS 840-A System Test Ul: September 2001 using Lucent Infrastructure. Tested

ROM: October 2001 both AMPS and TDMA.

SA: 1Q 2002
CDMA 1S 127-3 Ready for FOA Field Testing: Infrastructure software in field has
Infrastructure IS 733-2 Nov 13-15, 2001 digital TTY support available now.

Only handsets are needed to
commence FOA.

iDEN Beta in customer’s | On plan
Infrastructure lab

Note: Motorola works with its carrier customers to provide them specific information related to

their respective products.

Note: 10T is Inter Op Testing with RAM based parts for Character Error Rate testing
Ul is User Interface testing with HCO / VCO support
ROM is the availability of ROM based phones. These should be functionally identical to

a RAM phone.

SA is Ship Acceptance of production volume quantities

Al Lucas

Office of Access Excellence

Motorola
Phone: 561-739-2505
TTY: 561-739-2506




CERTIFICATE OF SERVICE

I, Carol A. Mindzak, a secretary with the law firm of Kurtis & Associates, P.C., do
hereby certify that I have this 15™ day of October 2001, filed the foregoing “REPORT TO THE
FEDERAL COMMUNICATIONS COMMISSION ON CARRIER EFFORTS TOWARD
ATTAINING DIGITAL TTY ACCESSIBILITY, AND THE STATUS OF THE VARIOUS
TECHNOLOGICAL SOLUTIONS, AS PROVIDED BY CC DOCKET NO. 94-102, IN THE
MATTER OF REVISION OF THE COMMISSION’S RULES TO ENSURE COMPATIBILITY
WITH ENHANCED 911 EMERGENCY CALLING SYSTEMS?” electronically with the Federal
Communications Commission’s Electronic Comment Filing System. I have also filed a diskette
copy of this report with the Federal Communications Commission’s copy contractor, Qualex

International. In addition, on this date, I have served copies of this Report via hand delivery or

e-mail to the following:

Magalie Roman Salas, Secretary
Office of the Secretary

Federal Communications Commission
445 12" Street, S.W., Room TW-A325
Washington, D.C. 20554

Pam Gregory, Chief

Disabilities Rights Office

Consumer Information Bureau
Federal Communications Commission
445 12" Street, S.W., Room 6-C415
Washington, D.C. 20554

* Sent via e-mail

Kris Monteith, Chief

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W., Room 3-C124
Washington, D.C. 20554

Melinda S. Littell*

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W., Room 3-A161
Washington, D.C. 20554
mlittell@fcc.gov

/s/ Carol A. Mindzak

Carol A. Mindzak



